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10.

11.

OU 6 SCHEDULE ASSUMPTIONS FOR
DELIVERY OF THE RFI/RI REPORT

The scope of work will not increase beyond that which is described
in the OU 6 work plan dated June 1, 1992.

One risk assessment will be performed for OU 6, not each of the 21
IHSSs within OU 6.

The laboratory turnaround time will not exceed 60 days for non-
radioactive samples and 90 days for radioactive samples.

Data validation will not exceed 30 days for each sample.
The Rock Creek érea will be acceptable for background data.

Agency review time will not exceed the scheduled time (see
attached scheduled).

Agency comment responses will be limited to those in scheduled
reviews.

Adequate funding will be available to perform the work specified in
the OU 6 Work Plan.

DOE review time will not exceed the scheduled time (see
attached scheduled).

The time required in any decision process by others which cause
delays to EG&G will result in equal delays in the scheduled.

A second phase of the RFI/RI is not anticipated. Any additional data
that are required as a result of the Phase 1 RFI/RI will be collected
during the FS.

HETR L AR LA T

.

[l WL



